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STAT
61463/C-379
July 27, 1959
STAT
Subject: Task Order No. 1
STAT
inclosed are two copies of Progress Report No. 12 which sum-
marizes the action taken on the subject Task Order during the period
21 June 1959 to 20 July 1959.
Also enclosed is a copy of the Project Fiscal Report cover-
ing the period through 30 June 1959, and of the current Project Schedule.
Ifﬂgiﬁzx‘truly TPNES
STAT

T/ gt

nnclosures:

(A) Progress Report No. 12 (1 pg) 2 copies

(B) Project Fiscal Report (Task 1, 1 pg) 1 copy
(C) Project Schedule (3 pgs, Task 1) 1 copy

Copy to: Contracting Officer
(w/1 copy of enclosures)
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C-379 TASK ORDER NO. 1
PAGE NO. lofl
REPORT NO. 12

CONTRACT ACTION:

1. This report covers the period 21 June 1959 to 20 July 1959. The
accompanying fiscal report covers the period through 30 June 1959.

2. An inventory of remaining parts has been made.

3. The customer requested proposals on the following items have
teen forwarded to the customer: .

a. Design, Manufacture and Install one (1) forward sliding,
inward opening, forward cargo door prototype. This ipcludes
modification of one existing C-54 aft door.

b. Phase II of the above (a), Manufacture four (4) and Install
three (3) forward sliding, inward opeuning, forward cargo -
doors and modification of three (3) existing C-54 doors.

¢. Design, Menufacture and Install a prototype mechenical assist
for use with the overhead door system.

d. Phase IT of above (c), Manufacture four (4) and Install
three (3) mechanical assists.

ACTION REQUIRED: _ | C

1. HNone. Awalt decision of customer with respect to doors.

STAT
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CONTRACT ACTION:

1. This report covers the period 21 June 19592 to 20 July 1959. The
accompanying fiscal report covers the period through 30 June 1959. ' -

2. An inventory of remaining parts has been made.

3. The customer requested proposals on the following items have '
been forwarded to the customer: .

a. Design, Manufacture and Install one (1) forward sliding,
inwvard opening, foxrward cargo door prototype. This includes
modification of one existing C-54 aft door.

b. TPhase II of the above (a), Manufacture four (4) and Install
three (3) forward sliding, inward opening, forward cargo
doors and modification of three (3) existing C-54 doors.

¢. Design, Manufacture and Install a prototype mechanical assist
for use with the overhead door system.

d. Phase II of above (c), }«hnufacture four (4) and Install
three (3) mechanical assists.

ACTION REQUIRED:

1. None. Awalt decision of customer with respect to doors.
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